

FACILITIES MANAGEMENT

Saunders Building

PO Box 1700 STN CSC Victoria BC V8W 2Y2 Canada

Title: 22-05792 – Parking Lot Repairs in various locations – Revised Schedule

Location: Parking Lots: 2, 6, 7, 9, 12, 15

Description: Facilities Management and Island Asphalt will be doing asphalt repairs and re-paving in various parking lots around campus from June to August 2023.

The proposed schedule is as follows;

- ~~June 12th – Lot 4 – Completed~~
- ~~June 13th – Lots 1 & 2 – Completed~~
- ~~June 15th & 16th – Lot E – Completed~~
- June 19th to July 3rd – **Lot 7**
 - o Asphalt removal completed 2023-06-20
 - o Patch paving planned for 2023-06-30
 - o Top lift overlay planned for 2023-07-03
- June 21st to July 3rd – **Lot 2 (N.W.)**
 - o Asphalt removal 2023-06-21 to 23
 - o Patch paving planned for 2023-06-30
 - o Any final paving cleanup 2023-07-03
- June 28th to 30th – **Lot 12**
 - o Asphalt removal June 28th to June 29th
 - o Paving June 30th
 - o Lot ready for use Monday July 3rd
- July 4th & 5th – **Lot 15**
- July 6th to 10th – **Lot 2 (N.E.)**
- July 11th to 14th – **Lot 2 (S.E.)**
- July 20th to 26th – **Lot 2 (S.W.)**
- July 27th to Aug 4th – **Lot 9**
- Aug 8th to 10th – **Lot 6**

Time frame: June 19 - August 10, 2023

FMGT contact: Randy Carter, Project Manager

Email address: rcarter@uvic.ca

Phone: 250-882-4933

