

## FACILITIES MANAGEMENT



Saunders Building

PO Box 1700 STN CSC Victoria BC V8W 2Y2 Canada

---

<b>Title:</b>	Bob Wright Centre – Ducting Work
<b>Location:</b>	Bob Wright Centre (BWC) B-Wing level 0
<b>Description:</b>	<p>Facilities Management, AME Consulting and Aral Construction Ltd. are working on upgrades to the HVAC and humidity controls system in the Bob Wright Centre to provide more control and efficiency to B-Wing floor 0.</p> <p>Please see the attached drawing showing the ducting work in three zones between floors 1 and 0. The location of the work is in an interstitial space where all the mechanical HVAC ducting is located and therefore no workers will need to enter the spaces on either floor 1 or 0. This work can be isolated on a room by room and we will be working with the building occupants affected on a daily basis.</p> <p>The work may be a bit noisy and may cause vibration at times between these floors.</p> <p>Fire Alarm Masking and drain down is required for this scope of work.</p> <p>We apologize for any inconvenience.</p>
<b>Time frame:</b>	<p>August 28 - November 7, 2023, 10:00 am – 6:00 pm</p> <p>Zone 1: Aug. 28-Sept. 28, 10:00 am – 6:00 pm</p> <p>Zone 2: Sept. 29 – Oct. 12, 10:00 am – 6:00 pm</p> <p>Zone 3: Oct. 12 – Nov. 7, 10:00 am – 6:00 pm</p> <p><i>Note: The general contractor will not be working during any stat holidays</i></p>
<b>FMGT contact:</b>	Neel Chadda, Project Manager
<b>Email address:</b>	neelchad@uvic.ca
<b>Phone:</b>	250-415-6982

Notes:



This drawing is for reference only. All site dimensions and conditions must be field-verified and reflected in all drawings submitted to UVic. The UVic title block is for FMGT use only. Modifications made to this document must be represented by the modifiers own title block. Any discrepancies found in UVic drawings must be communicated to UVic FMGT Project Manager assigned to the Project.

**Title:**  
**Bob Wright Centre**  
**Vivair Air & Humidity Control**  
**Ducting Work Zones**  
**Level 0**

**Date:** 14 August 2023  
**Scale:** 1:200  
**Drawn By:** JW  
**Project Number:** 21-04940  
**Drawing No.:** SK1

Room on Drawing	Impacts	Date	Approximate time	Zone	
Isolation B017a	2hrs	28-Aug-2023	10AM-12PM	Zone 1	
Ante B019	2hrs		12PM-2PM		
Quarantine B015a	2hrs		2PM-4PM		
Quarantine B015a	12hrs	29-Aug-2023	10AM-6PM		
		30-Aug-2023	10AM-6PM		
Quarantine B015a	2hrs	31-Aug-2023	10AM-12PM		
Clean Ship B016 / Ante B015	2hrs		12PM-2PM		
Holding B013a / Proc B013b	12hrs	5-Sep-2023	10AM-6PM		
		6-Sep-2023	10AM-6PM		
Holding B013a	2hrs	7-Sep-2023	10AM-12PM		
Holding B013a / Procead B013c	5hrs		12PM-5PM		
Procead B013c / Cooridor B001b	8hrs	8-Sep-2023	10AM-6PM		
Procead B013c / Procead B007c	12hrs	11-Sep-2023	10AM-6PM		
		12-Sep-2023	10AM-6PM		
Procead B007c	3hrs	13-Sep-2023	10AM-1PM		
Holding B007a	2hrs		1PM-3PM		
Holding B007a / Ante B007 / Holding B005a	12hrs	14-Sep-2023	10AM-6PM		
		15-Sep-2023	10AM-6PM		
Ante B007 / Ante B005	12hrs	18-Sep-2023	10AM-6PM		
		19-Sep-2023	10AM-6PM		
Ante B005	2hrs	20-Sep-2023	10AM-12PM		
Ante B005 / Holding B005a	2hrs		12PM-2PM		
Holding B005a	10hrs	21-Sep-2023	10AM-6PM		
		22-Sep-2023	10AM-6PM		
Holding B005a	2hrs	25-Sep-2023	10AM-12PM		
Procead B003b / Procead B005b	2hrs		12PM-2PM		
Procead B005c / Procead B003c	12hrs	26-Sep-2023	10AM-6PM		
		27-Sep-2023	10AM-6PM		
Procead B003c	2hrs	28-Sep-2023	10AM-12PM		
Procead B003c	2hrs		12PM-2PM		
Cooridor B048a	2hrs		2PM-4PM		
General B001h / Equip B018	8hrs	29-Sep-2023	10AM-6PM		Zone 2
Equip B018	8hrs	3-Oct-2023	10AM-6PM		
F&B B028	4hrs	4-Oct-2023	10AM-2PM		
B010b	12hrs	5-Oct-2023	10AM-6PM		
		6-Oct-2023	10AM-4PM		
Holding B010a	2hrs	6-Oct-2023	4PM-6PM		
Holding B010a	12hrs	10-Oct-2023	10AM-6PM		
		11-Oct-2023	10AM-6PM		
Holding B010a	2hrs	12-Oct-2023	10AM-12PM		
Surgery B006a	2hrs	12-Oct-2023	12PM-2PM		
Cooridor B001d	2hrs	12-Oct-2023	2PM-4PM		
Laundry B027	8hrs	13-Oct-2023	10AM-6PM		

Dirty CW B029 / Clean CW B031	12hrs	16-Oct-2023	10AM-6PM
		17-Oct-2023	10AM-6PM
Dirty CW B029	3hrs	17-Oct-2023	10AM-1PM
Dirty CW B029 / Clean CW B031	4hrs	18-Oct-2023	10AM-2PM
Dirty CW B029 / Clean CW B031	4hrs	18-Oct-2023	2PM-6PM
Dirty CW B029 / Clean CW B031	12hrs	19-Oct-2023	10AM-6PM
		20-Oct-2023	10AM-6PM
Dirty CW B029 / Clean CW B031	12hrs	23-Oct-2023	10AM-6PM
		24-Oct-2023	10AM-6PM
Clean CW B031	8hrs	24-Oct-2023	10AM-6PM
Ante B037 / Procd B037b	10hrs	25-Oct-2023	10AM-6PM
		26-Oct-2023	10AM-6PM
Ante B037 / Procd B037b / Holding B037a	10hrs	26-Oct-2023	10AM-6PM
		27-Oct-2023	10AM-6PM
Procd B037b	2hrs	30-Oct-2023	10AM-12PM
Ante B037 / Procd B037b	2hrs	30-Oct-2023	12PM-2PM
Holding B041a	2hrs	31-Oct-2023	10AM-12PM
Holding B041a / Ante B041	2hrs	31-Oct-2023	12PM-2PM
Holding B041a / Ante B041	12hrs	1-Nov-2023	10AM-6PM
		2-Nov-2023	10AM-6PM
Clean CW B041a	5hrs	3-Nov-2023	10AM-3PM
Ante B041	12hrs	6-Nov-2023	10AM-6PM
		7-Nov-2023	10AM-6PM

Zone 3